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Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 3 OT)
Date: 071012
Field Work
I continued overseeing cable operations.
Office work: Worked on diaries.

Field Work:
(1) I took some measurements of cable band gaps and circumference for panel points 64N, 70N, 74N and

84N. These measurements were done only to re-check the measurements previously measured after the
tension 2 stage.

(2) I also took measurements of cable band gaps and circumference for panel points PP 10S, 12S, 14S
and 16S to re-confirm measurements taken yesterday after the third (3rd) re-tensioning.

(3) Kevin's crew is re-tensioning cable band bolts at PP 26. L. Woo and Brian Wilcott are responsible for
overseeing the work and taking measurments for cable band tensioning checklist. Refer to Laraine and
Brian's diary for detail.

Office Work:
(1) Updated the cable band tensioning spreadsheet to reflect the new measurements.

(2) It was confirmed to me today by R. Granados that if the cable bands touches at any point in the re-
tensioning of the cable band bolts, that the CT inspectors overseeing the work can tell the ABF workers to
stop the tensioning. The CT inspector shall record the pressure at this point.
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